2021-2022 Work Plan for OPEGA Evaluations and Related Work

Work Plan for OPEGA Evaluation	ons (2021-2022)					
Evaluation Topic	General Scope	Request Presented	Project Approved by GOC	Scope/ Parameters Approved	Target Report Date	OPEGA Work Phase by Year
GOC Approved Projects	1			11		·
Child Protective Services (project sub-title under development)	Scope of work is under development, to be considered at August 11, 2021 meeting. (Agencies: DHHS/OCFS)	7/14/2021	7/14/2021			
Maine Commission on Indigent Legal Services (MCILS) - Part II: Indigency Determination	Effectiveness of financial oversight of the commission and economical use of resources. Part II: Indigency determination. (Agencies: MCILS, Judicial Branch)	2/17/2017 2/22/2019	4/12/2019	12/10/2019	2021 Q3	2021: Fieldwork / Report [Part II]
Child Protective Services: Follow-up Survey of Frontline Workers at DHHS/OCFS	Perspectives of OCFS frontline staff following implementation of strategic changes and time since first survey; staff views of work load, quality of work, adequacy of resources, job satisfaction and other factors. (Agencies: DHHS/OCFS)	n/a	3/22/2019			To be incorporated in the Child Protective Services review approved on 7/14/2021
Child Protective Services: Out of Home Placements for Children Removed from Care by DHHS/OCFS	Out-of-home placement options; extent of hoteling; foster parent recruitment, retention, training, and licensing and responsibilities; support provided to foster parents. (Agencies: DHHS/OCFS)	n/a	3/22/2019			Paused pending completion of other Child Protective Services work
Credit for Rehabilitation of Historic Properties	Tax Expenditure Evaluation: fiscal impacts; effectiveness of program design; extent to which program is achieving purposes and goals; extent to which program is coordinated, complementary or duplicative with respect to other programs. (Agencies: Maine Historic Preservation Commission; Maine Revenue Services)	n/a	n/a	5/14/2021	2021 Q4	2021: Prelim Research / Fieldwork / Report
Research Expense Tax Credit	Tax Expenditure Evaluation: fiscal impacts; effectiveness of program design; extent to which program is achieving purposes and goals; extent to which program is coordinated, complementary or duplicative with respect to other programs. (Agencies: Maine Revenue Services)	n/a	n/a	5/14/2021	2022 Q1	

Prepared by OPEGA Page 1 of 4

Work Plan for OPEGA Evaluation	ons (2021-2022)						
Evaluation Topic	General Scope	Request Presented	Project Approved by GOC	Scope/ Parameters Approved	Target Report Date	OPEGA Work Phase by Year	
Upcoming Projects Required by Statute							
Shipbuilding Facility Credit		n/a	n/a				
Tax Benefits for Media Production Companies		n/a	n/a				
Expedited Tax Expenditure Reviews 2021: Conformity with Internal Revenue Code & Inputs to Tangible Products		n/a	n/a	n/a	2021 Q4	2021: Research / Report	
Exemptions							
Expedited Tax Expenditure Reviews 2022: Necessity of Life Exemptions		n/a	n/a	n/a	2022 Q4	2022: Research / Report	

Record of GOC Approvals and Amendments to Work Plan for OPEGA Evaluations

03/26/2021: GOC Approved 2021-2022 Work Plan for OPEGA Evaluations

07/14/2021: GOC Approved Addition of new review of Child Protective Services to Work Plan

Updated for GOC: 8/3/2021

Recently Completed Evaluations (2021-2022)								
	Report	Public	Work	GOC		Link to		
Evaluation Topic	Presented	Comment	Session	Vote	Follow-up Actions by GOC	Report		
Maine Commission on Indigent Legal Services (MCILS) – Part I	11/9/2020	2/12/2021	2/12/2021	2/12/2021 Endorsed	2/12/21 - Requested billing data assessment from OPEGA; requested GOC Chairs meeting with State Auditor; requested quarterly reporting from MCILS for rest of 130th Legislature (letter to MCILS 3/10/21) 3/26/21 - Requested OPEGA to coordinate meeting with State Auditor and MCILS to discuss assistance State Auditor may provide (meeting 4/8/21) 6/4/21 - MCILS delivered first quarterly update to GOC; State Auditor also attended and spoke to discussions with MCILS			
Pine Tree Development Zones – Limited Scope Review	11/20/2020	2/26/2021	2/26/2021	2/26/2021 Endorsed	2/26/21 – Requested DECD to respond to four questions; sent letter to DECD (3/11/21). 4/13/21 - Responses received from DECD 4/23/21 - Commissioner Johnson presented responses and answered questions	Click for Report		
Maine Citizen Initiative Process	6/25/2021	scheduled 8/11/2021	scheduled 8/11/2021			Click for Report		
Maine Seed Capital Tax Credit	scheduled 8/11/2021							

Prepared by OPEGA Page 3 of 4

New Requests under Consideration (2021-2022)						
Evaluation Topic	Request Presented	GOC Vote(s)	Activity and Status			
Wild Blueberry Commission	2/26/2021	2/26/2021 5/14/2021	2/26/21 – Request presented; GOC voted to request input and assistance from ACF committee (memo to ACF dated 3/5/21) 3/22/21 - Memo received from ACF Committee proposing report back to GOC by the end of April 4/13/21 - Wild Blueberry Commission briefing in ACF Committee 5/14/21 - ACF report back to GOC; GOC voted to table the request until further review			
DAFS, Workday Maine	3/26/2021	3/26/2021 4/23/2021	3/26/21- Request presented; GOC voted to request information and a presentation by DAFS at next meeting of GOC 4/9/21 - Presentation from Commissioner Figueroa to the GOC; GOC requested second session with Commissioner on 4/23/21 and asked OPEGA staff to review/summarize documents 4/23/21 - Follow-up with Commissioner Figueroa; GOC voted to table the review request and carry as "unfinished business" for consideration at a future meeting			
RFP Process Administered by the DPS/BHS and associated DAFS procurement policies	5/14/2021		5/14/21 - Requested presented; GOC deferred action pending further information and consideration 6/4/21 - GOC discussion; directed OPEGA to compile certain information for the 6/25/21 meeting and to invite DPS, DAFS and sponsor to respond to questions at that meeting 6/25/21 - GOC discussion; agreed to keep as unfinished business and revisit at the August GOC meeting			
Child Protective Services, within Office of Child and Family Services (OCFS), Department of Health and Human Services (DHHS)	7/14/2021	7/14/2021	7/14/21 - Requested presented; GOC voted to add to OPEGA work plan			

Prepared by OPEGA Page 4 of 4