RFI LOG - Maine State House Window Repair Project
RFI#

QUESTIONS

REQUESTED
BY

DATE
OPENED

RESPONSE

ANSWERED
BY

DATE
ANSWERED

1

Please confirm if there are any restrictions on work days or hours that work will
be allowed

JW

08/17/17 There are no specific restrictions on work days or hours. Limitations may
be restrictions on the work on certain windows in the Senate Chamber or
certain committee rooms when meetings are scheduled. Off-hours access
will not have access to Facilities Manager for interior assistance. Off-hours
work must be scheduled in advance with Owner.

GTP/Owner

08/19/17

2

Will it be the responsibility of the contractor or the owner to repair any damaged
landscaping that occurs during the project

JW

GTP/Owner

08/19/17

3

Please confirm the warranty required on the replaced insulated glass

JW

GTP/Owner

08/19/17

4

If the building is staged will the South entrance be able to be closed during
construction. If not a temporary covered and lighted walkway will be required
below the staging to protect occupants during entry and exit.
Please provide location of underground utilities located within the footprint of
work.
During the removal of the glass; it is likely that some (if not all) of the exterior
wood stops will be damaged; depending on how the windows were originally
constructed. Care will be taken while removing but if the stops require
replacement will it be the responsibility of the contractor to replace or will this
be dealt with via Change Order on a case by case basis? Also if replacement is
required what species of wood should be used during replacement?

JW

08/17/17 All damage to the lawn must be restored to previous state. Existing lawn
damage in the corner of the connection of the south and west wing from
2016 work is owner's responsibility. All other damage must be restored at
contractor's expense.
08/17/17 We are requiring a 10-year warranty on failure of the panes. We will be
requiring individual panes to be sealed with clear acyrillic caulking at the
wood stops to prevent moisture from affected the panes and interior
wood.
08/17/17 South entrance must remain open with the exception of some limited
periods, no more than 3 consecutive work days. Timing will need to be
coordinated. Extension may be negotiated.
08/17/17 We have posted a separate document of the known utilities and irrigation
systems in the area of the south and west wings.
08/17/17 Contractor must replace any broken wood window stops with in-kind
replacements. We believe the wood stops are fir, but will need to confirm.

GTP/Owner

08/19/17

GTP/Owner

08/19/17

GTP/Owner

08/19/17

7

The planters at the south walk will need to be moved in order to access the
laydown area of the job. Will the contractor or owner be responsible for
removal and replacement of these planters?

JW

GTP/Owner

08/19/17

8

During removal of the glass it is likely that debris will fall to the inside of the
building; especially if glass needs to be broken to remove and from the scraping
operation to prepare the opening. Who will be responsible for covering and
protecting items on the inside and cleaning after?

JW

GTP/Owner

08/19/17

9

Please confirm location of electrical services. Power will be required at multiple
locations along the building to perform work.

JW

GTP/Owner

08/19/17

10

The painting Attachment is a little unclear as to what is required. It appears that
they are calling for all exterior surfaces to be sanded and repainted. Is this the
intent or is the intent for only loose paint to be scraped and any areas where
paint is solid to remain. Will all surfaces require prime coat and 2 finish coats?
Please elaborate to what exactly is required.

JW

08/17/17 Owner will temporarily move planters, if required. Walkway must remain
passable at all time during normal business hours of the State House.
Temporary location of planters will be negotiated between contractor and
owner.
08/17/17 The intent is to avoid work that would cause interior exposure to dust and
debris. If contractor is unable to remove panes without risk of debris or
glass falling into the exposing dirt protecting the interior must be
coordinated with Facilities Manager and be at the expense of the
contractor.
08/17/17 Owner will make sure to provide necessary power to the contractor at the
work site. May require advance setup and coordination as exterior outlets
are not nearby.
08/17/17 Wood sills or stools may require much more scraping to get a paint-ready
surface. All old paint that does not have good adhesion must be scraped
and removed. Areas where old paint has good adhesion must be lightly
sanded then cleaned to provide a surface to which the new paint will
adhere well. Primer coat and two finish coats are required on all surfaces.

GTP/Owner

08/19/17

5
6

JW
JW
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